COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 03/ 2014

ESTI MATE SUMVARY 10: 16: 35
CONTI D C20114 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20114- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 125.0 DAYS TIME ALLON 6/20/2014 FI XED COVPLETI ON DAT!
US 550 RED MIN PASS RUBY WALLS PERCENT TIME:  231.48 ORI G TIME ALLOW 5/22/2014 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP5502- 080
US 550 RED MIN PASS RUBY WALLS
NAVE OF RQAD:
PRQJECT COUNTI ES: QURAY SAN JUAN
CONTRACTOR:
M DVWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 08/ 30/ 2014 DATE TI ME STARTED 04/ 28/ 2014
10401 E. 102nd AVE. UNIT #3 DATE LET 04/ 25/ 2014 DATE WORK BEGAN 04/ 28/ 2014
DATE AWARDED 06/ 03/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 17/ 2014 DATE ACCEPTED
HENDERSON CO 80640 DATE NOTI CE TO PROCEED 04/ 28/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 764, 361. 66 PARTI Cl PATI NG $ 505, 013. 66 $ 156, 047. 71
AWARD PROJECT AM: $ 488, 060. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 66. 07% TOTAL EARNI NGS 505, 013. 66 156, 047.71
FUNDS AVAI LABLE: $ 259, 348. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 505, 013. 66 156, 047. 71
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,320.90 0. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 497, 692. 76 156, 047. 71
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 497, 692. 76 156, 047. 71
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 156, 047. 71

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20114 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20114-BID
PRQIECT NHPP5502- 080 ESTI MATE NO 0003
CURRENT
REF I TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 203-01582 *Truck (Dunp) 44. 750
HOUR
125. 00000
0010 203-01590 Front End Loader (Rubber Tire) 162. 000
HOUR
150. 00000
0015 203-01594 Conbi nati on Loader 0. 000
HOUR
140. 00000
0020 203- 02300 Rock Scal er 1, 222. 250
HOUR
140. 00000
0025 203-02330 Labor er 253. 000
HOUR
65. 00000
0030 208-00002 Erosion Log (12 Inch) 30. 000
LF
6. 00000
0035 208-00011 Erosi on Bal es (Wed Free) 0. 000
EACH
32. 00000
0040 208-00021 Silt Fence (Reinforced) 0. 000
LF
5. 00000
0045 208- 00035 Aggr egat e Bag 21.000
LF
5. 25000
0050 208-00103 Renoval and Disposal of Sedinment (Labor) 0. 000
HOUR
65. 00000
0055 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000
HOUR

150. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

44.750
0. 000
44.750

162. 000
0. 000
162. 000

0. 000
0. 000
0. 000

1, 222. 250
0. 000
1, 222. 250

253. 000
0. 000
253. 000

30. 000
0. 000
30. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

21. 000
0. 000
21. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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10: 16: 35
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
5,593. 75
0. 00
24, 300. 00
0. 00
0. 00
0. 00
171, 115. 00
0. 00
16, 445. 00
0. 00
180. 00
0. 00
0. 00
0. 00
0. 00
0. 00
110. 25
0. 00
0. 00
0. 00
0. 00



CONTI D C20114

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 20114-BID ESTI MATE RUN 09/ 03/ 2014
PRQIECT: NHPP5502- 080 ESTI MATE NO 0003 10: 16: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 510. 00000 0. 000 0. 00
0065 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
2,550. 00000 0. 000 0. 00
0070 213-00004 Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0075 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0080 626- 00000 *Mobi | i zat i on 1. 000 0. 403
LS 0. 000 0. 00
97, 000. 00000 0. 403 39, 091. 00
0085 630-00000  *Fl aggi ng 1, 300. 250 1, 310. 250
HOUR -10. 000 -260. 00
26. 00000 1, 300. 250 33, 806. 50
0090 630- 00007 *Traffic Control Inspection 12. 000 12. 000
DAY 0. 000 0. 00
200. 00000 12. 000 2,400. 00
0095 630-00012 *Traffic Control Managenent 33. 000 33. 000
DAY 0. 000 0. 00
760. 00000 33. 000 25, 080. 00
0100 630-80341 *Construction Traffic Sign (Panel 20. 000 5. 000
EACH 4. 000 152. 00
38. 00000 9. 000 342.00
0105 630-80342 *Construction Traffic Sign (Panel 30. 000 11.500
EACH 9. 200 414. 00
45. 00000 20. 700 931. 50
0110 630- 80359 *Portabl e Message Sign Panel 89. 000 89. 000
DAY 0. 000 0. 00
90. 00000 89. 000 8, 010. 00



CONTI D C20114 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20114-BID ESTI MATE RUN 09/ 03/ 2014
PRQJECT: NHPP5502- 080 ESTI MATE NO 0003 10: 16: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 24.000
EACH 19. 200 480. 00
25. 00000 43. 200 1, 080. 00
0120 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 2.500
EACH 2.000 80. 00
40. 00000 4. 500 180. 00
0125 630- 80380 *Traffic Cone 150. 000 37.500
EACH 30. 000 150. 00
5. 00000 67.500 337.50
0130 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700- 70035 F/ A Furnish and Install Rockfall MNonitoring 25, 979. 350 19, 479. 450
I nstrunentation
FA 6, 499. 900 6, 499. 90
1. 00000 25, 979. 350 25,979. 35
0140 700- 70035 F/ A Catchnent Fence Mintenance & Renoval 12, 738. 820 0. 000
FA 12, 738. 820 12, 738. 82
1. 00000 12, 738. 820 12, 738. 82
0150 900- 00006 Added Item (Dol lar)/ Rock Cable Mesh 26, 302. 990 0. 000
DOL 26, 302. 990 26, 302. 99
1. 00000 26, 302. 990 26, 302. 99
0155 607- 55050 Mesh Anchor ( Spec) 30. 000 0. 000
EACH 30. 000 43, 500. 00
1, 450. 00000 30. 000 43, 500. 00
0160 607-55100 Wre Mesh 10, 800. 000 0. 000
SF 10, 800. 000 35, 100. 00
3. 25000 10, 800. 000 35, 100. 00
0165 626-00100  Mbbilization (W o Autopay) 30, 890. 000 0. 000
LS 30, 890. 000 30, 890. 00
1. 00000 30, 890. 000 30, 890. 00
CAT 0200 CURRENT AMI $ 762, 861.66 $ 156, 047.71 % 503, 513. 66
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CONTI D C20114
PCN: 20114-BID ESTI MATE RUN 09/ 03/ 2014
PRQJECT: NHPP5502- 080 ESTI MATE NO 0003 10: 16: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0145 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 1, 500. 00 $ 0.00$ 1, 500. 00
PRQJIECT TOTAL CURRENT AMI  $ 764,361.66 $ 156, 047.71 $ 505, 013. 66



